U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

I. HEADING

DATE: June 17, 1994

FROM: Neil Norrell, OSC, USEPA Region II \\
Response and Prevention Branch

TO: K. Callahan, EPA

R. Salkie, EPA

J. Marshall, EPA
B. Sprague, EPA

J. Daloia, EPA

D. Karlen, EPA

D. Triggs, NJDEPE

R. Byrnes, OIG

Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM
Charles G. Prince, Fire Inspector/Fire Official, Fourth
Fire District, Hamilton Township

ERD, Washington, (E-Mail)

TAT

Nearpara Rubber Co., Hamilton Township,
Mercer County, New Jersey

‘ : SUBJECT:

POLREP : Twenty Six (26)

II. BACKGROUND

III.

Site No.: BZ

Delivery Order No.: 2001-02-016
Response Authority: CERCLA

NPL Status:

State Notification:
Action Memorandum:

Non-NPL

pproved 9/93

Start Date: 10/14/93
Demobilization Date: N/A
Completion Date: N/A

SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/

production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
facility which produced rubber and latex products from

recycled materials. (Refer to previous POLREPs for more
detailed site information.)
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Iv.

RESPONSE INFORMATION

A.

Planned Removal Actions

The Nearpara Rubber site removal action has been divided
into two phases. Phase 1 consisted of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 includes the transportation and proper disposal

of the hazardous materials located on site.

Situation
§ Current Situation

Site’ security will continue throughout the removal
action. All of the known drums, above ground tanks,
vats, sumps, underground tanks and transformers located
at the Nearpara site have been sampled and undergone
characterization. Laboratory chemicals have been packed
in 55 gallon drums in preparation for disposal. Unknown
materials have been neutralized, packed, and staged.
Materials bulking and disposal coordination 1is in
progress.

2. Removal Actions to Date

Bulking of sludges from the above ground storage tanks
continued this week. To date, two tanks have been
completed. Removal of material from the sump in the
process building continued. Bulking of the organic
ligquids has been completed. Disposal facility compliance
has been verified by the designated Regional contacts.

Samples and profiles have been sent for all completed
wastestreams. ‘

3. Enforcement

Personnel from the Office of Regional Counsel visited the

site and reviewed documents. Information obtained will
be used to determine potential enforcement actions.

Next Steps

Drainage and removal of material from sump #18 ‘will be
completed. The drums generated from this process will be

staged in the warehouse. Tank sludge removal will
continue. Scheduling of shipments for disposal will
begin immediately upon receipt of facility acceptance.
Key Issues

none.
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V. Cost Information Up to 6/17/94

EPA costs:
ERCS costs:
TAT costs:

TOTAL Costs to Date:

Note:

All costs shown are approximate and
only.

Cost
To Date

$ 84,000
$ 410,000
$ 74,000

$ 568,000

should be used for estimates
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